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Film Viewers and Readera _ STATINTL

_ 48 of Wed., April 24

ls 705«V Film Viemer, -10 e, STATINTL

_ stated that they had coapleted
delivery of the vieweras last week. Resolutien and

screen brightnesa on the four viewers bein accept-
ed were measured for Fltatei STATINTL
they met or exceeded spec eatlions,

2, 705«R Fiim Reader, & ea,

Substantial pregmeess has been made on the
development of the firat unit. Nearly all design
is complete and the bulk of the detall manufactur
ing drawings complete, Parts are being manufactured
and assemably of some cenponfat Lanouli gtart in May.
Final layout of the contrel ﬁ% submitted for ine
STATINTL formation last week. They have added an ldler roller
STATINTL to provide 180° wrap arcund metering roller which
should reduce possibility of 8lippage. Coordination
of electrical and mechanical design has improved.

Je¢ Ceunter for 705-R Reader, 6 ea.

It is @ifficult to determine the atatus

of this item. Apparently the leglc design is

complete and the electronic purchased parts are

en hand, Packaging end circuilt board design has

net started, Wiring harnesa design has not started
STATINTL and there 18 ne estimate as to when actual wiring
will begin. They eatimated that 3 to 4 weeks would STATINTL
be required for the circuit board and harness
wiring, after start.
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